
Meeting Notes 
Subject: DRAWING STATUS 
Date: 2/15/05 
Attendees: SUSHIL AL BRIAN 
 
Action Items: 
• SHUTTER DESIGN 
   • REMOVE SUSHIL AND PUT BERG AND GEPNER IN THE TITLE BLOCK 
   • SHOW FIXED MASK SHADOW ON SHUTTER 
   • GET THE QUOTES OUT FOR FAB, TALK TO FRANK 
   • SIGN OFF SET FOR FABRICATION 
       • FORMAL RELEASE 
   • ESTABLISH PRICE FOR 1 OR 2 OR 3 
 
• FARADAY CAGE 
   • USE EXISTING CAGE UNLESS COST INEFFECTIVE RO USE 
   • TRY TO FIND EXISTING SIDE PANELS 
 
• BEAM DETECTOR TABLE 
   • SET FOR APPROVAL AND FAB 
   • SET TO BE MADE AND SIGNED OFF 
   • FIND OUT SERVICE REQUEST LEVEL FROM DIAGNOSTICS 
   • BRING SET TO BINGXIN AND GET APPROVAL FOR FABRICATION 
 
• RFQ EXTRACTION TABLE 
   • BRING EXISTING RAIL SYSTEM FROM 362 TO HERE 
   • EXISTING TABLE 20"x12' SHOULD BE ABLE TO BE USED FOR TRANSFER SYSTEM 
 


